

Payment Systems Department
Bangladesh Bank
Head Office
Dhaka

www.bb.org.bd

PSD Circular– 10/2015

Date : Oct.04, 2015

Managing Director/CEO
All Scheduled Banks in Bangladesh

Dear Sir,

Revised implementation timeline for BD-RTGS System.

Please refer to PSD [Circular No. 02/2015 dated April 06, 2015](#) on the Implementation Roadmap for Real Time Gross Settlement (RTGS) System. A critical system like RTGS needs multiple phases of testing, all of which have not been completed yet. Participating banks have completed some, while others are in progress. Therefore, we are extending the System Integration Testing (SIT) completion timeline from October 1 to October 15, accordingly the Go Live date has been revised at October 22, 2015.

All schedule banks are therefore, requested to take necessary steps to prepare themselves for go live operation of BD-RTGS.

Please acknowledge the receipt.



(K.M Abdul Wadood)
General Manager
Phone: 9530174

Email: abdul.wadood@bb.org.bd